

**NORTHERN CALIFORNIA POWER AGENCY  
CALENDAR YEAR 2017  
PLANNED MAINTENANCE OUTAGE SCHEDULE**

Facility	Jan.	Feb.	Mar.	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.
Collierville Unit 1										14-28		
Collierville Unit 2										14-15	6-18	
Spicer Unit 1									11-15			
Spicer Unit 2									18-29			
Spicer Unit 3									5-8			
CT1 Alameda Project	9-27								4-15			
CT1 Lodi Project			6-17						18-24			
CT2 STIG Project					1-14							
Lodi Energy Center					1-28							
Geothermal Plant 1 Unit 1			20-22									
Geothermal Plant 1 Unit 2			20-22									
Geothermal Plant 2 Unit 4				17-26								

Proposed 7-6-2016

Revised 6/27/17

