
Facility Jan. Feb. Mar. April May June July Aug. Sept. Oct. Nov. Dec.

Collierville Unit 1 6‐7 and 8‐19
Collierville Unit 2 6‐7 and 10/22‐ 10/22‐11/21
Spicer Unit 1 10‐13
Spicer Unit 2 17‐20
Spicer Unit 3 24‐27

CT1 Alameda Project 12‐23
CT1 Lodi Project 7‐18
CT2 STIG Project 15‐22
Lodi Energy Center 2‐22

Geothermal Plant 1 Unit 1 2‐6
Geothermal Plant 1 Unit 2 2‐6
Geothermal Plant 2 Unit 4 16‐20
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