
Facility Jan. Feb. Mar. April May June July Aug. Sept. Oct. Nov. Dec.

Collierville Unit 1 14-27

Collierville Unit 2 14-15 6-17
Spicer Unit 1 11-14
Spicer Unit 2 18-21
Spicer Unit 3 25-28

CT1 Alameda Project 9-27

CT1 Lodi Project 6-17
CT2 STIG Project 1-14
Lodi Energy Center 1-28

Geothermal Plant 1 Unit 1 20-22

Geothermal Plant 1 Unit 2 20-22
Geothermal Plant 2 Unit 4 17-26
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