



# Planning and Operations Update

January 8, 2025  
Facilities Committee

# Key Planning and Operating Activities

- Resource Integrations
  - Scarlet II – **Complete**
  - Malaga BESS – June 2025
  - Kola BESS – July 2025
  - Alpaugh BESS – June 2026
  - Other PV / BESS integrations
- Resource Development
  - ZWEDC – **Integration Phase**
  - NCPA Renewable RFP – Under Review
- Active CAISO stakeholder process
  - IEP, RA, CRR, TPP, other
- Ongoing daily operational activities

# Questions / Comments